FY2012 SCAP SUMMARY
FY2012 Mid-Year Workplans
(Date — To Be Announced)
(Time- To Be Announced)
(Room - To Be Announced)

(Conference Room Telephone Number — To Be Announced)
As of November 1, 2011

Target = 140

RI/FS Starts Target=1
RI/FS Starts (Fund) Target=1 0 Sites Planned, Not
Targeted
Note: Evr- Wood Treating Co. Inc. 2012/4
RI/FS Starts (RP) 0
Target=7
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RODs Completed Target=5 5 Sites Planned Not
Tareted
Total RODs or Decision Documents =

3 FF Decision Documents
2 NPL ROD Amendments

Total of 6 Decision Documents as of 8/12/1

ESDs Completed 0 Sites Planned, Not
Targeted

RD/RA Negotiation Starts Target=0 2 S'teST::gzt”e%d' i
(1 Yr. for Negotiations)
Note:
RD/RA Negotiation Completions 1 Site Planned, Not
Target=1 Targeted

Malone Service Co. (OUQO, #1) 2012/1 Chevron Questa Mine 2012/4
RD Starts Target=>5
November 1, 2011 2

11:33:08 AM



Tar Creek (OU4, #7) = Source Material

RD Starts (Fund) Target =3 2 Sites Planned, Not
Targeted
Note: Sandy Beach (OUOO, #1) 2012/1
McGaffey & Main (OU1, #6) 2012/1 McGa & Mn (OUL, #4) 2012/2
McGaffey & Main (OU1, #7) 2012/2 McGa & Mn (OU1, #3) 2012/4
RD Starts (RP) Target =2 0 Site Planned, Not
Targeted
Note:
Malone Service Co. (OU1, #1) 2012/2
Tar Creek (OU4, #1) = QU4 = Chat, PRP Chevron Questa Mine 2012/3
Lead (Negotiations ongoing — but PRPs are
involved in the design efforts.)
RD Completions Target =5
RD Completions (Fund) Target=5 2 Sites Planned, Not
Targeted
Sandy Beach (OUO0, #1) 2012/4
Note: East 67" (OU00, #1) 2012/4 McGa & Mn (OUL, #6) 2012/4
Jones Road (OU1, #1) 2012/3 McGa & Mn (OUL, #5) 2012/3
Tar Creek (OU4, #6) = Hydro Study Tar Creek (OU4, #6 2012/1
McGafey & Main (OUOQ0O, #2 2012/1

RD Completions (RP)

Note:

Target=0

0 Sites Planned, Not
Targeted
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RA Starts Target =4
RA Starts (Fund) Target=4 0 Sites Planned, Not
Targeted
Note: All Depends upon Availability of
Funds. Sandy Beach (OU1, #1) ($3) 2012/4 2012/1
East 671 (OU00, #1) ($%) 2012/4 2012/4
McGaffey & Main ($$) 2012/1
Jones Road ($$) 2012/4
RA Starts (RP) Target=0 0 Sites Planned, Not
Targeted
RA Completions 8
RA Completions (Fund) Target=7 4 Sites Planned, Not
Targeted
Note:
MGa. & Mn (OUO00, # 1) (Vapor) 2012/3 Jones Road 2012/2
Tar Creek (OU4, #13) = Treece, KS relocation Tar Creek (OU4, #13) 2012/3 McGa & Mn (OUL1, #3) 2012/4
Grants Chlor. (OUQQ0, #2) (Glo) 2012/4 Sol Lynn (OU2, #3) 2012/2
Tar Creek (OU2, #14) = City of Commerce Tar Creek (OU2, #14) 2012/4 Grnt. Chlor (OU00, #3) 2012/4
Tar Creek (OU4, #9) 2012/1
Texarkana Wood 2012/4
North Cavalcade 2012/4
RA Completions (RP) Target=1 0 Sites Planned, Not
Targeted
Note: AT&SF (Albuquer) (OU1, #1) 2012/4
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Five Year Review Completions

Target = 19 Non-FF

0 Sites Planned, Not
Targeted

Construction Completion

November 1, 2011
11:33:08 AM

Fruit Avenue (OU1, #1) 201211 (FF & Non-FF)
Note: 19 Non-Federal Facility + 1 Federal National Zinc. (OU00, #3) 2012/1
Facility FYR (Tinker AFB) = 20 French, LTD. (OUL, #5) 2012/2
Double Eagle (OUO00, #3) 2012/3
Do Not Use FYR Addendums. Fourth Street (OUQ0, #4) 2012/3
Many Diversified Int. (OUL1, #1) 2012/3
State Marine (OU1, #1) 2012/3
Gurley Pit (OUO0O, #4) 2012/4
Mid-South Wood (OU1, #4) 2012/4
Industrial Waste Cont. (OU1, #4) 2012/4
Old Inger (OUQ0, #2) 2012/4
Pab Oil (OU1, #3) 2012/4
Cleveland Mill (OU1, #3) 2012/4
Hardage/Criner (OUQO, #3) 2012/4
Oklahoma Refining (OU00, #3) 2012/4
Palmer Barge (OU1, #1) 2012/4
Highlands Acid (OU00, #4) 2012/4
Motco (OUO00, #3) 2012/4
South Cavalcade (OUL1, #4) 2012/4
Tinker AFB (FF) (OU00, #4) 2012/4

. Target =3 0 Sites Planned, Not
Deletions el

Palmer Barge 2012/2
State Marine 2012/2
Mosley Road 2012/4

0 Sites Planned, Not
Targeted




See SCAP15 Report for Accomplishments

See SCAP15 Report for Accomplishments

Final Remedies Target =2 0 Sites, Planned, Not
Targeted

Sitewide Ready-For-Reuse 0 Sites Planned, Not
Targeted
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Sites/Land Available for Reuse
(Acres) (GPRA)

Removal Categories

Removal Completions Target = 17

Note: For All Removals, we are tracking them as they occur.

RA Completons (Fund)

Emergency Removal Completions With or Target =20
WO Enforcement Actions (OSC

Deployed/PRP Removals/PJs) Instrument
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(PJ)

Note: PRP Removals count in the this category as an
Enforcement Instrument)

Note: For All Emergency Removals, we are tracking them as
they occur.

Enforcement Categories

De Minimis Settlements 0 0
Past Costs Addressed >= $200,000 Target =8
Kriger Battery (DDO01) 2012/2
Note: All Actions are in Operable Unit 00. Mitcham Street Drums (DDO01 2012/2
Arkansas Plating Inc. (DDO01) 2012/3
North Fort Worth Plating (DD01) 2012/2
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Gulf State Utilities (ACO03) 2012/2
Hugo White Arsenic (DD01) 2012/2
Norphlet Chemical Inc. (AC01) 2012/2
Agrifos Phosphoric Acid (AC02) 2012/2
Complete/Terminate Negotiations for 0
Cleanup
Take Enforcement Action at 95% of RAs with 100%
Viable PRPs

ORIGINAL TARGET (Black)
TARGET MOVED OUT OF THIS FY (Red)
NEW TARGET IN THIS FY (Green)

($) ONLY WAY REGION CAN COMMIT TO THESE STARTS IS BY RECEIVING RA FUNDING.

Certification Statement:

We have reviewed the Data in the table above. We certify that the Data is of known quality.

Signatures:

REMEDIAL BRANCH:
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Remedial Associate Director

(Printed Name) (Signature)

Deputy Remedial Associate Director

(Printed Name) (Signature)

Arkansas/Texas Section Chief

(Printed Name) (Signature)

Louisiana/New Mexico/Oklahoma Section Chief

(Printed Name) (Signature)

TECHNICAL & ENFORCEMENT BRANCH:

Technical & Enforcement Branch Director

(Printed Name) (Signature)
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(Date Signed)

(Date Signed)

(Date Signed)

(Date Signed)

(Date Signed)



Enforcement Assessment Team Section Chief

(Printed Name) (Signature)

Site Assessment Team Section Chief

(Printed Name) (Signature)

RESPONSE AND PREVENTION BRANCH:

Response and Prevention Branch Associate Director

(Printed Name) (Signature)

Deputy Response and Prevention Branch Associate Director

(Printed Name) (Signature)

Removal Team Section Chief

(Printed Name) (Signature)
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(Date Signed)

(Date Signed)

(Date Signed)

(Date Signed)

(Date Signed)
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